
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/26/2016

ESTIMATE SUMMARY 16:00:22

CONTID: C20430         ESTIMATE NO: 0007 PROG 2005

PCN: 20430-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 W. WILDLIFE CROSSING AT MP 97.42 PERCENT TIME:

PROJECT NO: SHE1602-151                   

US 160 W. WILDLIFE CROSSING AT DRY CREEK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CROSSFIRE, LLC PAY PERIOD ENDING

P.O. BOX 339 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

IGNACIO CO 81137     (970)884-4869 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,814,638.10 PARTICIPATING $ $ 92,098.73

AWARD PROJECT AMT: 5,360,587.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,762.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.33

WORK DAYS

WORK DAYS

31.82%

3,964,624.44

92,098.73

92,098.73

89,335.77

$

$

$

$

1,850,013.66

0.00

1,850,013.66

103,318.93

1,953,332.59

-53,973.95

0.00

1,899,358.64

0.00

AMOUNT DUE 1,899,358.64 89,335.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,335.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2015

06/11/2015

04/15/2016

03/26/2015

04/23/2015

05/13/2015

06/11/2015
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.760

0.000

201-00000  
 

12,260.110.760

0.00

1.000

L S 

16,131.72000

0010 Removal of Tree 80.000

0.000

202-00010  
 

63,068.0080.000

0.00

85.000

EACH

788.35000

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

39.24000

0020 Removal of Pipe 71.000

0.000

202-00035  
 

1,958.1871.000

0.00

581.000

LF  

27.58000

0025 *Removal of Delineator 18.000

0.000

202-00090  
 

87.8418.000

0.00

78.000

EACH

4.88000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

600.000

SY  

8.05000

0032 *Removal of Pavement Marking 2,628.590

0.000

202-00250  
 

8,306.342,628.590

0.00

6,000.000

SF  

3.16000

0035 *Removal of Ground Sign 2.000

0.000

202-00810  
 

415.902.000

0.00

3.000

EACH

207.95000

0040 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

7,080.000

LF  

1.21000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

670.78000

0050 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

6,295.08000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Embankment Material (Complete In Place) 32,236.111

0.000

203-00060  
 

611,519.0332,236.111

0.00

52,239.240

CY  

18.97000

0058 Muck Excav 868.110

378.000

203-00100  
 

28,162.091,246.110

8,542.80

4,500.000

CY  

22.60000

0060 Rock Excavation 14,619.000

0.000

203-00400  
 

167,533.7414,619.000

0.00

14,619.000

CY  

11.46000

0065 Proof Rolling 8.000

0.500

203-01100  
 

908.998.500

53.47

40.000

HOUR

106.94000

0070 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

40.000

HOUR

139.10000

0075 *Truck (Dump) 40.000

119.300

203-01582  
 

17,041.91159.300

12,762.71

159.300

HOUR

106.98000

0080 Combination Loader 5.000

0.000

203-01594  
 

610.455.000

0.00

40.000

HOUR

122.09000

0085 Potholing 8.500

0.000

203-01597  
 

2,896.468.500

0.00

40.000

HOUR

340.76000

0090 Laborer 5.000

0.000

203-02330  
 

138.805.000

0.00

80.000

HOUR

27.76000

0095 Structure Excavation 378.000

-378.000

206-00000  
 

0.000.000

-3,292.38

202.000

CY  

8.71000

0100 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

59.000

CY  

41.78000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

183.000

CY  

65.44000

0110 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

39.000

CY  

49.34000

0115 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

81.000

CY  

49.34000

0120 Topsoil 1,140.160

0.000

207-00205  
 

15,802.621,140.160

0.00

3,905.000

CY  

13.86000

0125 Stockpile Topsoil 6,348.480

0.000

207-00210  
 

99,226.746,348.480

0.00

6,448.480

CY  

15.63000

0130 *Erosion Log (12 Inch) 1,938.250

0.000

208-00002  
 

5,853.521,938.250

0.00

2,738.000

LF  

3.02000

0135 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

24.000

EACH

15.46000

0140 *Silt Fence 4,020.500

0.000

208-00020  
 

17,529.384,020.500

0.00

5,915.000

LF  

4.36000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,128.811.000

0.00

2.000

EACH

2,128.81000

0150 Vehicle Tracking Pad 5.000

1.000

208-00070  
 

11,531.706.000

1,921.95

7.000

EACH

1,921.95000

0155 Removal and Disposal of Sediment (Labor) 19.750

1.000

208-00103  
 

576.0220.750

27.76

40.000

HOUR

27.76000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Equipment) 0.000

1.000

208-00105  
 

40.801.000

40.80

40.000

HOUR

40.80000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

177.17000

0170 Erosion Control Supervisor 119.000

10.000

208-00206  
 

5,537.97129.000

429.30

229.000

DAY 

42.93000

0175 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

30,228.75000

0178 Res Mailbox Str (Ty 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

400.00000

0180 *Reset Ground Sign 1.000

0.000

210-00810  
 

234.761.000

0.00

1.000

EACH

234.76000

0185 Seeding (Native) 2.012

0.000

212-00006  
 

3,525.212.012

0.00

7.300

ACRE

1,752.09000

0190 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.030

ACRE

8,760.33000

0195 Soil Conditioning 2.012

0.000

212-00032  
 

1,962.342.012

0.00

7.300

ACRE

975.32000

0200 Mulching (Weed Free Hay) 4.120

0.000

213-00002  
 

4,698.204.120

0.00

7.300

ACRE

1,140.34000

0205 Mulch Tackifier 400.000

0.000

213-00061  
 

1,340.00400.000

0.00

730.000

LB  

3.35000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

536.63000

0215 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

30.000

EACH

87.20000

0220 Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

10.000

EACH

234.78000

0225 Soil Retention Blanket (Straw/Coconut) 8,815.290

0.000

216-00041  
 

33,145.498,815.290

0.00

8,815.290

SY  

3.76000

0230 *Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

3,005.12000

0235 *Wildlife Biologist 23.750

0.000

240-00000  
 

2,549.0923.750

0.00

48.000

HOUR

107.33000

0240 Removal of Nests 2.500

0.000

240-00010  
 

290.182.500

0.00

10.000

HOUR

116.07000

0245 Aggregate Base Course (Class 2) 1,075.390

2,271.080

304-02000  
 

61,340.803,346.470

41,628.90

35,164.000

TON 

18.33000

0250 Aggregate Base Course (Class 6) 1,204.440

0.000

304-06000  
 

24,654.891,204.440

0.00

8,741.000

TON 

20.47000

0255 Aggregate Base Course (Special) 96.880

0.000

304-09014  
 

1,983.1396.880

0.00

2,239.000

TON 

20.47000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 590.720

0.000

403-34721  
 

91,532.06590.720

0.00

6,878.000

TON 

154.95000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Emulsified Asphalt (Slow-Setting) 60.000

0.000

411-10255  
 

378.6060.000

0.00

967.000

GAL 

6.31000

0270 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

47.000

CY  

80.30000

0275 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

108.000

CY  

80.30000

0280 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

1,669.09000

0285 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

32.000

CY  

1,294.35000

0290 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

528.000

LB  

1.53000

0295 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 0.000

0.000

603-02185  
 

0.000.000

0.00

155.000

LF  

86.89000

0295 MATERIAL ALLOWANCE 23x24 RCP 155.000

0.000

7,192.00155.000

0.00LF  

46.40000

0300 23x14 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

1,417.28000

0300 MATERIAL ALLOWANCE 23x14 RCP End Section 2.000

0.000

1,382.242.000

0.00EACH

691.12000

0305 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

2,859.93000
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PCN: 20430-BID    ESTIMATE RUN

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE Type C Inlet (5') 2.000

0.000

2,824.362.000

0.00EACH

1,412.18000

0310 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,409.54000

0310 MATERIAL ALLOWANCE Inlet Type D (5') 1.000

0.000

1,821.171.000

0.00EACH

1,821.17000

0315 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

2.000

EACH

4,605.78000

0315 MATERIAL ALLOWANCE Outlet Structure 1.000

0.000

3,282.201.000

0.00EACH

3,282.20000

0315 MATERIAL ALLOWANCE Outlet Structure 1.000

0.000

1,981.951.000

0.00EACH

1,981.95000

0320 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

0.000.000

0.00

260.000

LF  

18.08000

0320 MATERIAL ALLOWANCE 4" Perforated Pipe Underdrai n 
(Special)

260.000

0.000

998.40260.000

0.00LF  

3.84000

0325 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,106.240

LF  

26.83000

0330 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

2,817.30000

0335 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

442.75000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

50.000

EACH

613.04000

0345 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

10,747.000

LF  

9.54000

0350 Fence (Plastic) 316.000

0.000

607-11525  
 

1,270.32316.000

0.00

600.000

LF  

4.02000

0355 Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

8.000

EACH

8,173.91000

0360 30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

1.000

EACH

61,304.33000

0365 *Delineator (Type I) 34.000

0.000

612-00001  
 

1,652.7434.000

0.00

60.000

EACH

48.61000

0370 *Delineator (Type III) 1.000

0.000

612-00003  
 

50.931.000

0.00

8.000

EACH

50.93000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.500

SF  

34.72000

0380 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

26.000

LF  

23.15000

0385 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

122.68000

0390 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

530.08000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29019  
 

0.000.000

0.00

206.000

LF  

58.91000

0395 MATERIAL ALLOWANCE 18" Drainage Pipe (Class 9) 206.000

0.000

2,527.62206.000

0.00LF  

12.27000

0400 36 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 220.000

0.000

624-29037  
 

21,067.20220.000

0.00

521.000

LF  

95.76000

0400 MATERIAL ALLOWANCE 36" Draqinage Pipr (Class 9) 300.000

0.000

11,892.00300.000

0.00LF  

39.64000

0405 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 80.000

0.000

624-29049  
 

9,838.4080.000

0.00

282.000

LF  

122.98000

0405 MATERIAL ALLOWANCE 48" Drainage Pipe (Class 9) 200.000

0.000

11,986.00200.000

0.00LF  

59.93000

0410 60 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 170.000

0.000

624-29061  
 

27,653.90170.000

0.00

318.000

LF  

162.67000

0410 MATERIAL ALLOWANCE 60" Drainage Pipe (Class 9) 148.000

0.000

13,257.84148.000

0.00LF  

89.58000

0415 Construction Surveying 0.409

0.125

625-00000  
 

43,236.440.534

10,120.89

1.000

L S 

80,967.11000

0420 Construction Surveying (Hourly) 2.000

0.000

625-00001  
 

442.722.000

0.00

40.000

HOUR

221.36000

0425 *Mobilization 0.600

0.000

626-00000  
 

50,881.770.600

0.00

1.000

L S 

84,802.95000
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PCN: 20430-BID    ESTIMATE RUN 04/26/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Public Information Services 0.600

0.100

626-01000  
 

5,381.400.700

768.77

1.000

L S 

7,687.71000

0435 *Pavement Marking Paint (Waterborne) 34.646

0.000

627-00011  
 

4,609.6534.646

0.00

200.000

GAL 

133.05000

0440 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

44.000

GAL 

202.56000

0445 *Flagging 1,462.500

217.500

630-00000  
 

46,200.001,680.000

5,981.25

5,400.000

HOUR

27.50000

0450 *Traffic Control Inspection 92.000

4.000

630-00007  
 

11,591.0496.000

482.96

136.000

DAY 

120.74000

0455 *Traffic Control Management 92.000

9.000

630-00012  
 

71,136.32101.000

6,338.88

202.000

DAY 

704.32000

0460 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

107.342.000

0.00

4.000

EACH

53.67000

0465 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

338.049.000

0.00

18.000

EACH

37.56000

0470 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

987.3923.000

0.00

52.000

EACH

42.93000

0475 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

85.862.000

0.00

4.000

EACH

42.93000

0480 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

1.000

SF  

24.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,353.921.000

0.00

2.000

EACH

3,353.92000

0490 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,341.5050.000

0.00

100.000

EACH

26.83000

0495 *Drum Channelizing Device (With Light) (Flashin g) 25.000

0.000

630-80363  
 

1,073.2525.000

0.00

57.000

EACH

42.93000

0500 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

37.31000

0505 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

610.000

LF  

120.96000

0505 MATERIAL ALLOWANCE Portable Water Filled Barrie r 
(Temporary)

610.000

0.000

44,173.15610.000

0.00LF  

72.41500

0510 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

10.73000

0515 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

132.21000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,500.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

1,000.050

700-70019  
 

1,000.051,000.050

1,000.05

10,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,000.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0555 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0590 Added Item (Dollar)/ Project Liens -5,290.620

5,290.620

900-00006  
 

0.000.000

5,290.62

0.000

DOL 

1.00000

CAT 1,707,389.2692,098.735,043,268.76CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Bridge Design and Construction 0.250

0.000

631-10002  
 

175,142.030.250

0.00

1.000

L S 

700,568.10000

CAT 175,142.030.00700,568.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 1) 1.000

0.000

620-00001  
 

33,147.031.000

0.00

1.000

EACH

33,147.03000

0575 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,515.891.000

0.00

1.000

EACH

29,515.89000
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REF
NO.
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NO.
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 Sanitary Facility 2.000

0.000

620-00020  
 

8,138.322.000

0.00

2.000

EACH

4,069.16000

CAT 70,801.240.0070,801.24CURRENT AMT0400 $ $ $

$ 1,953,332.5392,098.73$5,814,638.10$CURRENT AMTPROJECT TOTAL


